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Attached is a copy of a report by the Marine Eleciric VEB in Rostock

on shipbuilding in East Germany during the second decade in January 1953.
The report was submitted to the Main Adrinistration of Electric Engineering
at the Ministry of Engineering.
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Cory
10 .« 22 August Rebel Allee, Rostock

Te the
Production Manager
of Dicaurie HV
at the Ministry of Mechanieal Engineeringl
11 - 14, Fhrenbergstrassc
Derlin - € 17

Gur File Nn Rostock

TEIL Ge/A. 23 January 1932
Subject: Decade Reports. Decade II, January 1953.
Shipyard Ship Percertage Rewarks

»f Corpletion
1 2 3 4
Rlveted drifiers:
Shipbuilding and repair Refrigerated 8 Work could not be con-
yard in Stralsund drifter tinued at capecity ve-
KL 1202 cause of lack of material

available in the shipyard
and at the Marine Electris
JEB in Stralsund

1203 . 8% Work could not be continued
at capacity obecause »F
lack of material avallable
in the shipyard and at lhe
Yarine VER in Stralsund

1204, 7L "
12C5 51 Normal progress of work
1206 24, “
1207 2L "
Eolzenburg 12C8 30 Accepted on 10 Jamuary. Ship
is veing transferred
12¢9 24,5 Normal -rogress of work
1210 <1 "
Rostosk €91 100 Left shipyard on 11 January
692 10C *
603 1C0 | A
Shipbuilding and repair 236 99 Ship waiting for cre.

yard in Stralsund
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1 2 3 4
Yelded drifiers:
Rationalized shipyard L 427 29 Work vompleted, but for her
in Stralsund acceptance
4328 92 Acceptance trial run on 18
Januwery. Only residual work
left
£129 80 Normal progrsss of work
413C 70 b
irawler 4 75 No change
* 4 - Freliminary work
S'pecial vesgels:
Shipouilding and re- seagoing ladder q0 No change. Assembly work
pair yard in Stralsund dredge had not yet started
Uiredge tug 11 80 "
S0-ton floating 100 Waiting for crew
viane
firedge tug I 99 Acceptance trial still pending.
MY ARNCH" Completed but for residual work
Yationalized shipyard XS 2201 78,5 The dock trial of the main
in Stralsund engine was sucessfully completed.
The shake-down run was scheculed
for the next few days
Wolgas™ K5 2002 27 At present in Stralsund. Trans-
fer to Wolgast was scheduled
for 22 Jamary 1953
Hationelized shipyard K3 20C3 - Yrelirinary werk
im Stralsund
K3 2004 - "
hotton dump e No change, the trial asseiwly
seow 708 had not yet started
Ceagoing seiner- .
~Hype tug 28 Ship ready for acceptance
6001 /638
o02/639 g8 "
6003/640 92 Normal progress of work
Bad Stralsund Seiner-type tug 97 Acceptance trial run cf 18 Jamuary.
1 /3/1 Residual work
SC1/4/11 27 "
“rafs/irl o7 Acceptance was scheduled for

the next few dags
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1 2 3 “
WILSESTV 95 Normal progress of work
5e1/1/V 26 Y
501/8/V1 50 "
Wolgsst Surveying vessel 10C Left port with crew on 14
5C1/2 January
Rogslau Tank lighter 46 Scheduled to be trunaferred to
301 Stralsund on 21 January
Tank lighter 30 Normal progress of work. She
202 will probably ve transferred
' on 28 January
Tank lighter 3] Normal progress of work
203
Rothensee Seagoing tug 65 "
811
Seagoing tug 25 "
g1
Hopper 1 85 #
Hopper 11 20 A
Frandenburg Seiner-type tug 7C i
501/9/111
501710 - Assembly work to begin on 26
January
f.ighter 5C5/1 6 Normal progress of work
Hoatock Urane pontoon i  1CC Dissassembled for shipment
“wane pontoon 11 1C0 #
Cutters:
Gehlsdorf Surveying cutter i o7 Norral progress cf work
curveyling cutter 11 6C u
totor 1ife boat 1 5L #
#otor 1ife boat Il i5 "
Fire-fighting se "

voat 16C4

Fire-fighting
eat 1605

&8
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HNormal progress of work

Norwal progress of work

SECRET
5
1 2 3 !
Koepenick Reverme cutter I 5 No change
Revenue cutter II 95 "
Harbor service - "
subin launches
1-15
harbor service - L
launches
1-8,12-18
flarbor service g5
launch 9
Harbor service 82 n
lsunch 10
Harbor service 83 "
launch 11
Koepenick XS cutter 23 83 "
XS cutter 24 20 "
K5 eutter 25 52 "
%S cutter 26 47 No change
K3 cutter 27 L6 "
X3 cutter 28 A2
SHK boat 1 e lio change
Brandenburg Minesweeping 15 "
1.+ ches 5C8/1
Ninesweeping 15 "
launches 5C8/2
tiinesweeping - freliminary work
launches 3 ~ 6
Jepair to_cutters:
iehladorf SAS cutter 206 =l No change
3A5 cutter 208 &C "
345 cutter 131 LC "
545 cutter 102 2C "
540 cutter 124 R "

SAS euttor 186

SECRET

Work continued scecording to
werk progress in shipyard
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1 2 3

SAS cutter 210 oC No change
SA9 cutter 211 <C "
S5AS cutter 115 9C "
3AS cutter 203 15 *
S5AS cutter 161 9 Continuation of work
SAS eutter 171 70 "
SAS cutter 10C 1c0 Left shipyard on 15 January
543 eutter 191 1C¢ Assenbly started on 15 January
545 cutter 1C3 1c f
SAS ~utter 126 1C "
SAS cutter 15C 2C "
548 cutter 29 oo No change

Ships under repair:

Gehlsdorf Jrifter RCS 116 <G Repalr work
frifter RCS 122 1C No change

Rostock Refrigeraitor - Disassembled
5.7 - ¥
#ULOI - "
WENTA 98 No change
¥B - 28 1cC Waiting for crew
FECLENT a5 Work continued regularly
1RKUTS 1C0 Waiting for crew
EB - 49 166 "
BE -~ 46 1ce "
¥B - 36 1¢C "
i =10 15 Repailr work
=11 46 "
.12 15 "
0 -13 13 "
[ERP VA A0) "
D =15 15 i
B 6 12 "
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Volkswerft Stralsund

Shipbuilding and
repalr yard in Stral-
sund

Wolgast

Yismay

Drifter ROS 2C2

Drifter ROS 115

Drifter ROS 109

Drifter ROS 112

Seagoing lighter
POLAR

D. ALFRED MAERZ

XS LOEFFLER

Drifter ROS 123

Training ship 912

Training ship 913
SENTA

BARTH
HKRANICH

ie3. SCHWALBE
H7DROLOGE
IYDROGRATH

. MOEVE

¥.5. LEITBOHN

MOSEAISKY

97

g6

Left sipyard on 14 January
Left shipyard on 31 December

Repair work

u

Under repair

Overhaul

Under repair

Some instruments for mais awiteh-
~-bosrd were lacking. Cover plates,
a three-way swiich and shunts
were lacking for the shunt
avitehboard, The vessel was
scheduled to be conrleted by
wnid-February

Undergoing periocdical win er
repaic

f

n

"

#

The main switchbosrd was fitted
with reetificrs and converters.
The first Dicsel genera’ v was
ot in operestion on 14 January
and rade a first fuli load run
oo 17 January. The test runs

of the ather generators con-
tinued., The switeh devices and
motors in the engine and boiler
ruoms were counacted up. The
Hwkw transfomsers were erected
and wived after the transformer
voom had been sxpanded. The rec-
tifier pancls were connected up.
A1l pertinent work was handled
smoothly at the dry docks. Emex-
gency and charging switchboards
were finished in the workshop.
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1 2 3
LEN SUVIET 11 Cable wiring procewded steadily m
C= and D-decks and wiring om B-deck
sgtarted recontly. The cabloways
were laid concurrently with the
progress of the shiptmilding worl,
SESTRORETSK - Disassembly completed. Ho work on
the ship during reference period.
YOLOGDA - No work on the ship during ref:irencs
period.
VORONESH - "
Wigmar KALININGRAD - In dry dock during reference perioed.
The const.uction of her maiun switch~
Yoard started in the workshor.
Dredge SASSNITZ - N change
Drifter RGS 114 1C0 Was completed and delivered omn
16 Jemuary.
Drifter ROS 121 65 Undergoing repeir work
Drifter RCS 1C8 30 "

Warnemuends YAKUTIA 160 The ship left for her acceptance run
on 12 Jamary. Her electrlec pl..::
vorks without abitch, She d4id not re-
turn to the shipyard.

SOVYETSKT SOYU2Z 30 Cables for the lighting, power and

Ay transmission systems were still
being laid during building perlods
1, 2, 7 and 8. Cablie ways were fitted
during the other building periocds.
¥iring of the lighting polnis started.

ADMIRAL NAEHIMCV 6 Fitting and eleatrical work
started on 14 January, during building
periods 1 and 8.
TURY DOLGURUR X 3,5 ¥o change
VER VEM
Schiffaselektrik Rostock
(signed) {signed)
Menzer illegitle

Yanaging Engineer

[

crment. A Minlstry for Gepneral Machine Construction
{Ministerium fuer Allgemeinen Maschinenban), one of whose main
adminiatrations is HV Elektromaschinen, was oreated in Jarmuary 1653,

after the old Ministry for Machine Construetion was divided into
three HNinistries.
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